

Project Planning Phase

Date	11 February 2026
Team ID	LTVIP2026TMIDS77372
Project Name	Explore with AI: Custom for Your Next Journey
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (Explore with AI)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Input Interface	USN-1	As a user, I can enter my travel destination.	2	High
Sprint-1	Input Interface	USN-2	As a user, I can enter the number of days/nights for my trip.	2	High
Sprint-1	Input Interface	USN-3	As a user, I can select my travel interests and preferences.	3	High
Sprint-2	AI Itinerary Generation	USN-4	As a user, I can submit my inputs and receive a personalized travel itinerary.	5	High
Sprint-2	AI Itinerary Generation	USN-5	As a user, I can see a well-structured day-wise itinerary with attractions, dining, and tips.	5	High
Sprint-3	Itinerary Review & Customization	USN-6	As a user, I can edit or customize activities in the generated itinerary.	3	Medium
Sprint-3	Itinerary Export	USN-7	As a user, I can export the itinerary as PDF or copy it for offline use.	3	Medium
Sprint-4	Error Handling & Validation	USN-8	As a user, I receive user-friendly error messages for invalid or empty inputs.	2	High
Sprint-4	Optional Features	USN-9	As a user, I can view recommended attractions or hidden gems suggested by AI.	3	Low

Project Tracker, Velocity & Burndown Chart (TravelGuideAI)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Actual)
Sprint-1	7	2 Days	9 Feb 2026	15 Feb 2026	7	10 Feb 2026
Sprint-2	10	2 Days	12 Feb 2026	14 Feb 2026	10	14 Feb 2026
Sprint-3	6	2 Days	13 Feb2026	15 Feb 2026	6	15 Feb 2026